Untitled Gantt Project

12-Apr-2017

http://

Project manager

Project dates 12-Apr-2017 - 12-May-2017

Completion0%Tasks7Resources0

Untitled Gantt Project


2

Tasks

Name	Begin date	End date	
Level Design	12/04/17	05/05/17	
Coding Core mechanics	12/04/17	11/05/17	
Gathering Assets (Music and other Graphic effects	12/04/17	21/04/17	
Generating in-game tasks	12/04/17	04/05/17	
Polish and debugging	12/04/17	24/04/17	
Play Testing	12/04/17	13/04/17	
Finalization and release	12/04/17	14/04/17	

3

Gantt Chart



Resources Chart

4

